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CONSTRUCTION UPDATES

Norman Baldwin, P.E.

Week of September 21, 2015 A e

Project: Cliff Street Sidewalk Improvements

Description: Installation of new sidewalk between South Willard and South Prospect St.
on the north side of the road.

Schedule: June 22, 2015 through September 30, 2015

Activities:  Work has resumed along Cliff St. Construction along the top two blocks has
been complete. The Contractor will continue construction on the block
between South Willard St. and Summit Ridge installing a retaining wall
followed by sidewalk.

Traffic: During construction vehicle traffic on Cliff Street between Summit Ridge and
South Willard will be reduced to one-lane, one-way. Vehicles will only be
allowed down the hill (westbound). Uphill (eastbound) will be detoured.
Two-way traffic will be accommodated with flaggers between Summit Ridge
and Summit Street. Pedestrian traffic will be accommodated both ways,
please follow directions of on-site traffic control.

Project: Wayfinding

Description: Installation of new pedestrian and vehicular signage in the downtown.

Schedule: June 29, 2015 through October, 2015

Activities: Work continues on the foundations of the new Wayfinding Signs. The holes
are covered over with wooden barricades and cones that can be seen
scattered throughout the city. Some of the hairpin signs have been erected
around the City. Work is scheduled to continue this week with more
foundations being installed as well as the continuing assembling of signage.

Traffic: Localized traffic control immediately adjacent to work sites will be provided

by the contractor, this will include lane reductions and no parking as
necessary.
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Street Paving
Repaving of City streets as identified in the Approved FY16 Street
Reconstruction Program.

July 6, 2015 through October 16, 2015

Phase 2 of paving in the New North End is underway. Paving has been
completed on Morgan St. Base course paving has been completed on Barley
Rd., Turf Rd, and Plattsburg Ave. Top course paving is scheduled to be
completed on Barley Rd., and Turf Rd. this week. Upcoming streets are
Staniford, Oakland Terrace, and Van Patten Pkwy.

Local traffic will be maintained with on-site traffic control and signage.

College Street Parking Garage Repairs
Repair work being done within the College Street Parking Garage.

Work has begun performing repairs to the College St. Parking Garage.

No expected delays to street traffic. Traffic within the garage may be altered
to accommodate work. Please use caution and beware aware of any workers
or temporary signage within the garage.

September 14, 2015 through November, 2015

South Winooski Sidewalk Project
Removal and upgrades to the sidewalk on South Winooski Avenue between
Main St. and King St.

Work has begun and a large portion of the old sidewalk has been removed
and excavated. Installation of Silva Cells will occur once excavation is
complete, followed by installation of new sidewalk and pavers.

Street parking on the west side of South Winooski Avenue from Main St. to
King St. will be completely blocked off. The sidewalk will be closed to

pedestrian traffic and will detour pedestrians to the east side of South
Winooski Ave.

September 15, 2015 through October 9, 2015
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Project: Department of Public Works

Description: Other projects being completed by the Department of Public Works
South Willard Sections of sidewalk on South Willard St between Beech and Howard
Sidewalk Streets have been replaced.
St Paul St Sections of sidewalk on St Paul St between South Union St and
Sidewalk Howard St are scheduled to be replaced in September.

Upcoming Projects

Queen City Park Road Bridge Deck Repairs October 2015
Concrete Sidewalk Cutting October 2015
Pine Street/Lakeside Ave Signal Replacement October-November 2015
Billings Court Sidewalk/Greenbelt Improvements October 2015
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